API SITE I	PRO	JECT PLAN				_	
PHASE		DELIVERABLES	TIMELINE & STATUS				
			WEEK OF 2/22	WEEK OF 2/29	WEEK OF 3/7	7 DUE DATE	
1. Design	1	Determine additional assets needed	Complete			2/28/16	V
	2	Determine exact text to be used	Complete			2/28/16	
	3	Create Project Plan/timeline	Complete			2/28/16	
	4	Complete Wireframe & pdf	Complete			2/28/16	V
	5	Finalize images	Complete			2/28/16	
	6	Place all in Design folder	Complete			2/28/16	
	7	Determine whether to use Bootstrap	In Progress			2/28/16	
2. Preview	1	Begin work on Product Page		In Progress		3/6/16	
	2	Make accessible via Github		In Progress		3/6/16	
	3	Embed video		Not Started		3/6/16	
	4	Place content on page		Not Started		3/6/16	
	5	Apply partial styling to page		Not Started		3/6/16	
3. Final	1	Introduce Product			Not Started	3/13/16	
	2	Provide Access to explainer video			Not Started	3/13/16	
	3	List features			Not Started	3/13/16	
	4	Provide user testimonials			Not Started	3/13/16	
	5	Provide ability for users to share links			Not Started	3/13/16	
	6	Create call to action link for user to buy product			Not Started	3/13/16	